

Summary Ped/Bike Plan Update Process

1. Project Initiation
 - 1.1. Material Assembly
 - 1.2. Kick-off Meeting (Maybe not needed – already happened if it's just Green DOT and Ryan)
 - 1.3. ACTC TAC Meeting
2. Existing Conditions
 - 2.1. Data Collection
 - 2.2. Summary Existing Conditions Technical Memo
 - 2.3. Citizen Advisory Committee (CAC) Meeting #1
3. Needs Assessment
 - 3.1. Preliminary Assessment
 - 3.2. Public outreach
 - 3.3. Summary Technical Memo
 - 3.4. CAC Meeting #2
 - 3.5. ACTC Workshop #1
4. Draft Plan
 - 4.1. Admin Draft Plan
 - 4.2. CAC Meeting #3
 - 4.3. ACTC Workshop #2
 - 4.4. Public Review of Draft Plan
 - 4.5. CAC Meeting #4
 - 4.6. Public Hearing (ACTC Meeting)
5. CEQA Review
 - 5.1. Draft CEQA documents
 - 5.2. Final CEQA documents
6. Final Plan
 - 6.1. Draft Final Plan
 - 6.2. Adoption Hearing
 - 6.3. Final Plan